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Project Narrative
Virginia Aviation Board, June 2005

Environmental Evaluation — West Side Improvements - $7.900 total cost

The culmination of a County sponsored Apron Evaluation, and extensive discussion with the
users, tenants and FBO, has resulted in the need to pursue several improvements to the existing
west side facilities. These improvements have been recently discussed with the FAA and DOAV
(meeting 3/8/05) and are needed to maintain the safety and operational viability of the airport
while the County continues to pursue the planned East Side facilities that will, at least initially,
focus on the needs of the corporate/business users. The West Side facilities must shoulder all of
the growing operational demand until the East Side is available for use which is 7-10 years away
at the earliest. The needed safety and capacity improvements on the West Side include a minor
apron expansion/reconfiguration and additional t-hangar and replacement t-hangar development.

An ALP revision depicting these needed improvements was submitted to the FAA and DOAYV on
April 14, 2005. Once included on the ALP, these improvements will need to obtain
environmental concurrence from the FAA and the DEQ for the design and construction to
become eligible for Commonwealth funding support. This project consists of preparing the
necessary documentation and agency coordination to obtain these approvals. These will be in the
form of a DEQ Coastal Management Consistency Determination and FAA environmental Form
A.

It is estimated that this effort will cost $7,900 and the County is requesting assistance from the
Commonwealth at an 80% share or $6,320. The County received a Tentative Allocation (TA) at
the October 2004 meeting of the Virginia Aviation Board for the preparation of an ALP Update
which included in it’s intended scope (as submitted to DOAV on 11/29/04) this “environmental
approval” process. If it is possible to go under grant for this effort and utilize this existing TA
then no additional funds would need to be requested during the June Board meeting.
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June of FY 2004-2005
Project Narrative
Louisa County Airport/Freeman Field (LKU)

The following project narrative addresses the project description and justification for an increase
in an existing tentative allocation for the current year of the Airport Capital Improvement

Program.

05-1 Apron/Parallel Taxiway Rehabilitation — Construction Increase $492,799.00

This request is for an increase to the existing construction allocation of $14,250.00. Bids were
received on April 22, 2005. The project was designed with alternatives so that if there was only
adequate funding for either the apron or the taxiway, it could be separated into phases. The one
bid received was within an acceptable range of the engineers estimate for both the Apron and the
Taxiway Rehabilitation. The Sponsor/Engineer has entered into negotiations with the low bidder
to reduce the total project cost as much as possible. FAA was able to secure an additional
$468,159.00 so that the work would not have to be separated into two phases and programmed
over two fiscal years. The corresponding increase in state share of the total project is

$14,783.97.
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2004-2005
PROJECT NARRATIVE
MIDDLE PENINSULA REGIONAL AIRPORT (FYJ)
WEST POINT, VIRGINIA

The following project narrative addresses the detailed project description and justification for the
current year of the Airport Capital Improvement Program.

05-1 Land Acquisition Services $40,000

05-2

05-3

05-4 -

In order to prepare for the éxtension of runway 9-27 to a total length of 5,000 feet, the
Middle Peninsula Regional Airport Authority must acquire additional land for the
Runway Protection Zones (RPZ). The initial phase of this project is to conduct appraisals
and perform the surveys necessary for that acquisition. The sponsor has been encouraged
to acquire this property and as such, both Land Acquisition Services and the Land
Acquisition itself, have been included in the FAA’s ACIP for current FY 2004-05.

Land Acquisition Runway 27 RPZ $55,000

Extending of the Runway to meet B-II aircraft requirements will require the acquisition
of approximately 12 acres of land for the RPZ to runway 27 as a minimum. The
Authority is proposing to acquire 27.8 acres which will be the ultimate land requirements
to encompass the ultimate RPZ’s and approach zones in conformance with the approved

Airport Layout Plan.
Land Acquisition Runway 9 RPZ ‘ $300,500

The proposed extension, and ultimate airport land needs prescribed by the approved ALP
will also require the acquisition of approximately 61.66 acres of land for the approach
end of runway 9. The significant difference in the cost between runway 27 and runway 9
is the York River, waterfront location of four of the parcels for Runway 9.

Oil Discharge Contingency Plan (ODCP) $3,000.00

At such time as any sponsor’s accumulative fuel storage exceeds 25,000 gallons,
Department of Environmental Quality (DEQ) regulation 9 VAC 25-91-10 requires that

sponsor to have an Oil Discharge Contingency Plan (ODCP). With the construction of

the new fuel farm, Middle Peninsula Regional Airport has now exceeded this threshold.

The Commonwealth’s share of the project cost is $2,400.00.

S:\Projects\Middle Peninsula\ACIP\2005\June\FYJ June 2004-2005 ACIP Narrative.doc
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PROGRAM NARRATIVE STATEMENT

TAPPAHANNOCK - ESSEX COUNTY AIRPORT
TAPPAHANNOCK, VIRGINIA

ITEM 1 —~ CULTURAL RESOUCES TREATMENT PLAN — DESIGN (INCREASE)

As part of the FONSI issued for the construction of the new airport, the FAA, DOAV and
Sponsor have coordinated with the Virginia Department of Historic Resources to ensure
that adequate evaluation of the project site’s cultural resources are addressed.

In 1999, in accordance with the FONSI requirements, the Tappahannock — Essex County
Airport Authority completed a Phase | Cultural Resources Survey to investigate the project
site for the possibility of historically significant sites. A Phase | survey uses office research
and field investigations. Using the historical documents and by studying the types and
volume of artifacts found in the field (through shovel testing and sifting of soils) a
determination can be made on if an area possibly contains historically significant

resources.

The 1999 field investigation limits were based on assumptions of areas that would likely be
disturbed during construction. It was agreed at that time between the VDHR and the
funding agencies that if during final design the limits of disturbance expanded beyond the
original Phase | study boundaries, additional Phase | investigations would be required.
This agreement was reiterated in the executed Archeological Treatment Plan agreement
between VDHR and the FAA as a requirement in meeting the NEPA.

Final design was started in early 2005 and the design has progressed to a point where the
limits of disturbance have been defined and several acres require additional Phase |

investigation.

Coordination with FAA indicates that the FAA will participate in funding the additional work
as part of the next Federal Grant (expected this fiscal year). As such, funding is requested
on an 80/20 State/Local basis with reimbursement from the FAA being requested as soon
as federal funding is available.

ITEM 2 — TERMINAL BUILDING ~ FINAL DESIGN

One of the key elements that should be in place when the new airport opens is a terminal
building.

The Authority completed the Terminal Study in November of 2004. The Terminal study
was completed in accordance with the States program for terminal building development.
The study was reviewed and accepted by the Virginia Department of Aviation in January of
2005. ’

GEN 9501



The project is consistent with the ALP and all environmental reviews were completed as
part of the Environmental Assessment. A copy of the Finding of No Significant Impact
(FONSI) is attached.

Based on the study and states review, funding participation has been established as 84%
DOAV and 16% local.

GEN-9501
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